

UPPER COASTAL PLAIN

RURAL PLANNING ORGANIZATION

Upper Coastal Plain Rural Planning Organization State Transportation Improvement Process P 4.0 2015-2016 Schedule

DATE	ACTION	DESCRIPTION
May-July 2015	RPO Staff and TCC	Solicit new projects from the public and RPO Staff meets with TCC members to add any additional projects submitted.
September 2016	TAC Action	TAC takes action to finalize new project submission list.
September 2015	RPO Staff	Inputs any new projects on SPOTONLINE
September 2015	RPO Staff and TCC	Review Local Input Methodology and make revisions (if required).
November 2015	Public Meeting	TAC/TCC reviews Local Input Methodology and invites public input at the regular November TAC Meeting (if Methodology is revised).
January 2016	TAC Action	TAC takes action on the Local Input Methodology (if Methodology is revised).
March 2016	NCDOT	TIP Unit programs Statewide Projects
April - May 2016	TAC Action	TAC receives and evaluates Public Input at regular TAC Meetings and completes prioritizing of Regional STI Projects.
June-July 2016	NCDOT	SPOT Finalizes Regional Impact Scores and TIP Unit Programs Regional Impact Projects.
August-September 2016	TAC Action	TAC receives and evaluates Public Input at regular TAC Meeting and completes prioritizing of Division STI Projects.
October-November 2016	NCDOT	SPOT Finalizes Division Needs Scores and TIP Unit Programs Division Needs Projects.
December 2016	NCDOT	NCDOT Releases Draft STIP