
Apr 

Prioritization 3.0 Schedule 

Jan Dec Nov Sept Aug May Mar Jan Dec July Mar Feb Apr June Oct Feb 

DOT Calculates Quant. Scores, 
& Programs STW Mob. Projects 

Submit New 
Projects 

MPOs/RPOs & Divisions 
Assign Local Input Points 

DOT Finalizes Scores 
for All Modes 

Final STIP Adopted 
by July 1, 2015 

Score Exist. 
Projects 

2014 2015 

July 2, 2013 

2013 

May June 

All Modes 

All Modes 

DOT Develops 
Draft STIP 

Air Quality Conformity Analysis 

Draft STIP Public Comment Period 

BOT Input through 

MPO/RPO TACs and 

Division Engineers  

BOT Input 

25 Year Infrastructure Planning Process 

Final STIP must be Approved by 

October 1, 2015 by FHWA to 

Continue Receiving Federal Dollars 

BOT Input through 

MPO/RPO TACs and 

Division Engineers  

BOT Input 


