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Upper Coastal Plain Rural Planning Organization 
State Transportation Improvement Process P 4.0 

2015-2016 Schedule 
 

 
DATE	   ACTION	   DESCRIPTION	  
May-‐July	  2015	   RPO	  Staff	  and	  

TCC	  
Solicit	  new	  projects	  from	  the	  public	  and	  RPO	  Staff	  meets	  
with	  TCC	  members	  to	  add	  any	  additional	  projects	  
submitted.	  

September	  2016	   TAC	  Action	   TAC	  takes	  action	  to	  finalize	  new	  project	  submission	  list.	  

September	  2015	   RPO	  Staff	   Inputs	  any	  new	  projects	  on	  SPOTONL!ne	  

September	  2015	   RPO	  Staff	  and	  
TCC	  

Review	  Local	  Input	  Methodology	  and	  make	  revisions	  (if	  
required).	  

November	  2015	   Public	  Meeting	   TAC/TCC	  reviews	  Local	  Input	  Methodology	  and	  invites	  
public	  input	  at	  the	  regular	  November	  TAC	  Meeting	  (if	  
Methodology	  is	  revised).	  

January	  2016	   TAC	  Action	   TAC	  takes	  action	  on	  the	  Local	  Input	  Methodology	  (if	  
Methodology	  is	  revised).	  

March	  2016	   NCDOT	   TIP	  Unit	  programs	  Statewide	  Projects	  

April	  -‐	  May	  2016	   TAC	  Action	   TAC	  receives	  and	  evaluates	  Public	  Input	  at	  regular	  TAC	  
Meetings	  and	  completes	  prioritizing	  of	  Regional	  STI	  
Projects.	  

June-‐July	  2016	   NCDOT	   SPOT	  Finalizes	  Regional	  Impact	  Scores	  and	  TIP	  Unit	  
Programs	  Regional	  Impact	  Projects.	  

August-‐
September	  2016	  

TAC	  Action	   TAC	  receives	  and	  evaluates	  Public	  Input	  at	  regular	  TAC	  
Meeting	  and	  completes	  prioritizing	  of	  Division	  STI	  
Projects.	  

October-‐
November	  2016	  

NCDOT	   SPOT	  Finalizes	  Division	  Needs	  Scores	  and	  TIP	  Unit	  
Programs	  Division	  Needs	  Projects.	  

December	  2016	   NCDOT	   NCDOT	  Releases	  Draft	  STIP	  

 


